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ESTIMATE RUN 12/09/2009

ESTIMATE SUMMARY 08:28:45

CONTID: C17256         ESTIMATE NO: 0005 PROG 2005

PCN: 17256-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME:

PROJECT NO: ES64701-118                   

C-470:SANTA FE TO I-25+BIKEPATH

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/09/2009 DATE TIME STARTED 07/09/2009

6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,184,563.37 PARTICIPATING $ $ 1,112,470.96

AWARD PROJECT AMT: 22,337,790.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-23,839.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,374.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.25

TIME ALLOW:

ORIG TIME ALLOW:

400 CALENDAR DAYS

CALENDAR DAYS400

29.77%

18,389,726.68

1,112,470.96

1,088,631.50

1,055,257.37

$

$

$

$

7,794,836.69

0.00

7,794,836.69

112,916.06

7,907,752.75

-197,392.72

0.00

7,710,360.03

0.00

AMOUNT DUE 7,710,360.03 1,055,257.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,055,257.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

145.0
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 400.000 0.000

EACH 0.000 0.00

6.54000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 31,511.000 6,721.000

SY  2,430.000 38,928.60

16.02000 9,151.000 146,599.02

202-00210  
 

0015 REMOVAL OF ASPHALT MAT 100.000 37.720

SY  0.000 0.00

20.00000 37.720 754.40

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 62,011.000 42,322.670

SY  14,549.500 36,082.76

2.48000 56,872.170 141,042.98

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 7,693.000 67.000

SY  0.000 0.00

5.45000 67.000 365.15

202-00246  
 

0030 *REMOVAL OF PAVEMENT MARKING 74,245.000 0.000

SF  0.000 0.00

0.87000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF EXPANSION DEVICE 909.000 0.000

LF  0.000 0.00

50.19000 0.000 0.00

202-00504  
 

0040 *REMOVAL OF FENCE 500.000 0.000

LF  0.000 0.00

1.04000 0.000 0.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 11,575.000 0.000

LF  0.000 0.00

1.96000 0.000 0.00

202-01130  
 

0050 REMOVAL OF GUARDRAIL TYPE 4 830.000 0.000

LF  0.000 0.00

10.90000 0.000 0.00

202-01140  
 

0055 *REMOVAL OF END ANCHORAGE 72.000 0.000

EACH 0.000 0.00

98.10000 0.000 0.00

202-01300  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002  
 

0065 UNCLASSIFIED EXCAVATION 10,000.000 4,823.950

CY  1,549.810 43,131.21

27.83000 6,373.760 177,381.74

203-00000  
 

0070 MUCK EXCAVATION 2,998.450 1,908.380

CY  1,090.070 37,095.08

34.03000 2,998.450 102,037.25

203-00100  
 

0075 *POTHOLING 298.750 263.500

HOUR 35.250 8,812.50

250.00000 298.750 74,687.50

203-01597  
 

0080 SWEEPING 300.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01620  
 

0085 TOPSOIL 3,471.000 0.000

CY  811.000 17,817.67

21.97000 811.000 17,817.67

207-00205  
 

0090 *EROSION LOG 2,434.000 1,194.000

LF  1,240.000 4,389.60

3.54000 2,434.000 8,616.36

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 15.000 4.000

EACH 0.000 0.00

381.50000 4.000 1,526.00

208-00045  
 

0100 *STORM DRAIN INLET PROTECTION 102.000 102.000

EACH 0.000 0.00

163.50000 102.000 16,677.00

208-00050  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000

EACH 0.000 0.00

5,450.00000 2.000 10,900.00

208-00070  
 

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 150.000 25.000

HOUR 34.000 1,111.80

32.70000 59.000 1,929.30

208-00103  
 



CONTID: C17256         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 3.500

HOUR 0.000 0.00

70.85000 3.500 247.98

208-00105  
 

0120 EROSION CONTROL SUPERVISOR 1,470.000 144.000

HOUR 57.000 1,863.90

32.70000 201.000 6,572.70

208-00205  
 

0125 *REPLACE CONCRETE PAVEMENT 61,478.000 30,501.740

SY  6,466.900 529,962.46

81.95000 36,968.640 3,029,580.05

210-03100  
 

0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS 30,976.239

SY  -6,466.897 -19,666.87

3.04116 24,509.342 74,536.83

0130 *SEEDING (NATIVE) 6.000 0.000

ACRE 1.400 732.48

523.20000 1.400 732.48

212-00006  
 

0135 *SOIL CONDITIONING 6.000 0.000

ACRE 1.400 1,381.03

986.45000 1.400 1,381.03

212-00032  
 

0140 *MULCHING (WEED FREE) 6.000 0.000

ACRE 1.400 686.70

490.50000 1.400 686.70

213-00003  
 

0145 *MULCH TACKIFIER 1,200.000 0.000

LB  273.000 668.85

2.45000 273.000 668.85

213-00061  
 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000

SY  0.000 0.00

2.94000 0.000 0.00

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 5) 10,000.000 1,809.050

TON 406.540 8,004.77

19.69000 2,215.590 43,624.97

304-05000  
 

0160 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,700.000 121.030

TON 7.000 953.75

136.25000 128.030 17,444.09

403-00720  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *EMERGENCY POTHOLE REPAIR 200.000 0.000

TON 0.000 0.00

218.00000 0.000 0.00

403-00800  
 

0170 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 55,330.000 2,823.780

TON 0.000 0.00

81.86000 2,823.780 231,154.63

403-09221  
 

0175 *MICRO-SURFACING SEAL COAT 19,794.000 3,458.090

TON 0.000 0.00

196.20000 3,458.090 678,477.26

409-09000  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 24,588.000 2,115.800

GAL 0.000 0.00

2.45000 2,115.800 5,183.71

411-10255  
 

0185 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 215,527.000 0.000

LF  0.000 0.00

1.64000 0.000 0.00

412-14000  
 

0190 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 9,145.000 8,245.000

LF  900.000 4,419.00

4.91000 9,145.000 44,901.95

412-15000  
 

0195 *CROSS STITCHING 1,730.000 0.000

EACH 0.000 0.00

24.26000 0.000 0.00

412-15050  
 

0200 *HOT POURED CONCRETE JOINT SEALANT 2,880.000 0.000

LF  0.000 0.00

16.35000 0.000 0.00

412-19000  
 

0205 *BRIDGE EXPANSION DEVICE (0-4 INCH) 909.000 0.000

LF  0.000 0.00

202.74000 0.000 0.00

518-01004  
 

0210 *ELASTOMERIC CONCRETE END DAM 228.000 0.000

CF  0.000 0.00

413.11000 0.000 0.00

518-02010  
 

0215 *CONCRETE (PATCHING) 850.000 339.120

SF  37.850 4,125.65

109.00000 376.970 41,089.73

601-06150  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000 3.000

EACH 13.000 56,803.24

4,369.48000 16.000 69,911.68

604-39050  
 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,248.000 0.000

LF  0.000 0.00

11.34000 0.000 0.00

606-00301  
 

0230 GUARDRAIL TYPE 7 (STYLE CA) 320.000 0.000

LF  0.000 0.00

238.01000 0.000 0.00

606-00710  
 

0235 *END ANCHORAGE TYPE 3D 16.000 0.000

EACH 0.000 0.00

713.95000 0.000 0.00

606-01340  
 

0240 *TRANSITION TYPE 3G 21.000 0.000

EACH 0.000 0.00

948.30000 0.000 0.00

606-01370  
 

0245 *TRANSITION TYPE 3H 11.000 0.000

EACH 0.000 0.00

506.85000 0.000 0.00

606-01380  
 

0250 *MEDIAN TERMINAL 16.000 0.000

EACH 0.000 0.00

3,264.55000 0.000 0.00

606-01460  
 

0255 *END ANCHORAGE (NONFLARED) 39.000 0.000

EACH 0.000 0.00

1,738.55000 0.000 0.00

606-02003  
 

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 500.000 0.000

LF  0.000 0.00

3.71000 0.000 0.00

607-11300  
 

0265 *FENCE (PLASTIC) 2,500.000 760.000

LF  0.000 0.00

1.64000 760.000 1,246.40

607-11525  
 

0270 CONCRETE BIKEWAY 31,511.000 6,730.000

SY  2,430.000 96,519.60

39.72000 9,160.000 363,835.20

608-00020  
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PCN: 17256-BID    ESTIMATE RUN

PROJECT: ES64701-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 24,780.924

SY  -2,429.993 -4,172.59

1.71712 22,350.931 38,379.23

0275 *PLACE ASPHALT MILLINGS 92,827.000 0.000

SY  8,311.000 23,187.69

2.79000 8,311.000 23,187.69

608-01550  
 

0280 *DELINEATOR (TYPE I) 300.000 0.000

EACH 0.000 0.00

22.89000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

23.98000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 150.000 0.000

EACH 0.000 0.00

25.07000 0.000 0.00

612-00003  
 

0295 *LOCATION MARKER (FIBER OPTIC)(DOME) 30.000 0.000

EACH 0.000 0.00

62.68000 0.000 0.00

612-00260  
 

0300 *2 INCH ELECTRICAL CONDUIT (BORED) 118,000.000 84,024.000

LF  2,900.000 11,571.00

3.99000 86,924.000 346,826.76

613-00206  
 

0305 *PULL BOX (24"X36"X24") 18.000 3.000

EACH 0.000 0.00

646.59000 3.000 1,939.77

613-07023  
 

0310 *SIGN PANEL (SPECIAL) 200.000 0.000

SF  0.000 0.00

27.25000 0.000 0.00

614-00035  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

32.000 0.000

EACH 0.000 0.00

419.65000 0.000 0.00

614-01588  
 

0320 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,000.000 0.000

LF  0.000 0.00

24.53000 0.000 0.00

614-72871  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

5.45000 0.000 0.00

614-72875  
 

0330 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

3,139.20000 0.000 0.00

614-87350  
 

0335 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 60,000.000 0.000

LF  0.000 0.00

1.89000 0.000 0.00

614-87498  
 

0340 *CONSTRUCTION SURVEYING 1.000 0.610

L S 0.000 0.00

8,720.00000 0.610 5,319.20

625-00000  
 

0345 *MOBILIZATION 1.000 0.582

L S 0.000 0.00

2,087,765.48000 0.582 1,215,079.51

626-00000  
 

0350 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.080 800.00

10,000.00000 0.480 4,800.00

626-01000  
 

0355 *EPOXY PAVEMENT MARKING 1,415.000 0.000

GAL 349.640 18,293.16

52.32000 349.640 18,293.16

627-00005  
 

0360 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,338.000 404.480

GAL 171.000 5,405.31

31.61000 575.480 18,190.92

627-00012  
 

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,035.000 829.000

SF  0.000 0.00

7.63000 829.000 6,325.27

627-01001  
 

0370 *FLAGGING 6,500.000 1,494.000

HOUR 514.500 11,776.91

22.89000 2,008.500 45,974.57

630-00000  
 

0375 *UNIFORMED TRAFFIC CONTROL 3,000.000 0.000

HOUR 0.000 0.00

27.25000 0.000 0.00

630-00003  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

630-00004  
 

0385 *TRAFFIC CONTROL INSPECTION 140.000 14.000

DAY 10.000 545.00

54.50000 24.000 1,308.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 490.000 94.000

DAY 25.000 13,625.00

545.00000 119.000 64,855.00

630-00012  
 

0395 *UNIFORMED TRAFFIC CONTROL COORDINATION 140.000 2.000

HOUR 0.000 0.00

1.09000 2.000 2.18

630-00015  
 

0400 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 26.000 4.000

EACH 0.000 0.00

109.00000 4.000 436.00

630-80335  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 230.000 24.500

EACH -1.000 -54.50

54.50000 23.500 1,280.75

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 147.000 73.500

EACH 0.000 0.00

76.30000 73.500 5,608.05

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500

EACH 0.000 0.00

76.30000 10.500 801.15

630-80343  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,335.000 422.875

SF  4.500 98.10

21.80000 427.375 9,316.78

630-80344  
 

0425 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000

EACH 0.000 0.00

10,900.00000 7.000 76,300.00

630-80355  
 

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.000 0.00

872.00000 2.000 1,744.00

630-80358  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *DRUM CHANNELIZING DEVICE 550.000 105.500

EACH 0.000 0.00

32.70000 105.500 3,449.85

630-80360  
 

0440 CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF  0.000 0.00

32.62000 0.000 0.00

630-80370  
 

0445 *TRAFFIC CONE 1,800.000 356.500

EACH 0.000 0.00

10.90000 356.500 3,885.85

630-80380  
 

0450 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000

DAY 1.000 872.00

872.00000 2.000 1,744.00

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,725.00000 0.000 0.00

630-85010  
 

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 2.000

EACH 0.000 0.00

38,150.00000 2.000 76,300.00

630-85040  
 

0465 F/A MINOR CONTRACT REVISIONS 1,474,565.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 2,200.000 172.680

F A 133.220 133.22

1.00000 305.900 305.90

700-70011  
 

0475 F/A ASPHALT PAVEMENT INCENTIVE 270,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0480 F/A FUEL COST ADJUSTMENT 150,000.000 6,251.950

F A 2,063.560 2,063.56

1.00000 8,315.510 8,315.51

700-70016  
 

0485 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ASPHALT CEMENT COST ADJUSTMENT 570,000.000 17,649.410

F A 0.000 0.00

1.00000 17,649.410 17,649.41

700-70019  
 

0495 F/A ON-THE-JOB TRAINEE 8,640.000 134.400

HOUR -134.400 -134.40

1.00000 0.000 0.00

700-70021  
 

0500 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 652.800 652.80

1.00000 652.800 652.80

700-70022  
 

0505 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0510 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 41,280.000 12,711.660

F A 0.000 0.00

1.00000 12,711.660 12,711.66

700-70034  
 

0515 F/A EARLY COMPLETION OF WORK INCENTIVE 600,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0525 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0545 BLADING 100.000 12.000

HOUR 10.000 1,750.00

175.00000 22.000 3,850.00

203-01500  
 

0550 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 
WITHOUT AGGREGATE

18,000.000 11,714.000

LF  1,979.000 22,758.50

11.50000 13,693.000 157,469.50

900-00012  
 

0555 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 10,114.580 6,675.670

CY  3,438.910 120,636.96

35.08000 10,114.580 354,819.47

900-00004  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 GRAVEL BAG 100.000 80.000

LF  0.000 0.00

9.35000 80.000 748.00

208-00034  
 

0565 WATERPROOFING (MEMBRANE) 604.000 0.000

SY  0.000 0.00

16.67000 0.000 0.00

515-00120  
 

0570 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF 
PRESENT STRUCTURE (CL 2)(SPECIAL)

4.000 3.522

CY  0.000 0.00

2,260.50000 3.522 7,961.48

900-00004  
 

0575 CONCRETE (PATCHING) 4.000 3.818

CY  0.000 0.00

2,684.00000 3.818 10,247.51

601-06100  
 

0580 REINFORCING STEEL (EPOXY COATED) 95.010 95.010

LB  0.000 0.00

4.46000 95.010 423.74

602-00020  
 

0585 ADDED ITEM (EACH)/ MOBILIZATION 10.000 7.000

EACH 0.000 0.00

587.40000 7.000 4,111.80

900-00007  
 

0590 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 217.170 217.170

TON 0.000 0.00

71.50000 217.170 15,527.66

403-34871  
 

0595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000 0.000

DOL -15,000.000 -15,000.00

1.00000 -15,000.000 -15,000.00

900-00006  
 

CAT 0200 $1,088,631.50 7,862,752.74CURRENT AMT 26,139,563.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0535 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
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PCN: 17256-BID    ESTIMATE RUN 12/09/2009

PROJECT: ES64701-118                   ESTIMATE NO: 0005 08:28:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 45,000.00CURRENT AMT 45,000.00 $$

PROJECT TOTAL 1,088,631.50 $ 7,907,752.74CURRENT AMT 26,184,563.37 $$


